



HUTCHINSON, MOORE & RAUCH, LLC

Post Office Box 1127
Daphne, Alabama 36526

Telephone: (251) 626-2626
Fax: (251) 626-6934

August 24, 2015

Honorable Tim Kant
City of Fairhope
PO Box 429
Fairhope, Alabama 36533

RE: The Woodlands Drainage Restoration

Dear Mayor Kant:

Enclosed is the Tabulation of Bids received August 24, 2015 for the subject project.

We recommend that you award the Contract to Ammons & Blackmon at their submitted lowest bid of \$300,568.00.

Sincerely,

HUTCHINSON, MOORE & RAUCH, LLC




Scott A. Hutchinson, P.E.
Project Manager

\blg
F28604163

**CITY OF FAIRHOPE
THE WOODLANDS DRAINAGE RESTORATION
AUGUST 24, 2015**

| HMR Hutchinson, Moore & Rauch, LLC Engineers ♦ Surveyors ♦ Land Planners | | | | BIDDER #1 AMMONS & BLACKMON | | BIDDER #2 CARTER'S CONTRACTING | | BIDDER #4 BLADE CONSTRUCTION | |
|--|--|-------------|------------|--|----------------------|---|----------------------|---|----------------------|
| ITEM# | DESCRIPTION | UNIT | QTY | UNIT PRICE | AMOUNT | UNIT PRICE | AMOUNT | UNIT PRICE | AMOUNT |
| 702 | CLEARING & GRUBBING | LS | 1 | | \$ 8,373.00 | | 14,500.00 | | 15,000.00 |
| | POLLUTION CONTROL (INCLUDES SILT FENCE, WATTLES, CONSTRUCTION ENTRANCE, ETC.) | LS | 1 | | \$ 6,576.00 | | 17,450.00 | | 15,000.00 |
| 705 | | | | | \$ 7,808.00 | | 9,000.00 | | 5,000.00 |
| 706 | SEEDING, SPRIGGING & MULCHING (1.5 ACRES) | LS | 1 | | | | | | |
| 708 | MOBILIZATION & DEMOBILIZATION | LS | 1 | | \$ 20,000.00 | | 35,000.00 | | 18,000.00 |
| 720 | LAND SHAPING & GRADING | LS | 1 | | \$ 3,251.00 | | 6,000.00 | | 10,000.00 |
| 726 | TOPSOILING | CY | 500 | \$ 15.00 | \$ 7,500.00 | 17.00 | 8,500.00 | 20.00 | 10,000.00 |
| 742 | CONCRETE PIPE CONDUITS & DRAINS (18" RCP INCLUDING FOUR SLOPE PAVED HEADWALLS) | LF | 60 | \$ 98.00 | \$ 5,880.00 | 74.50 | 4,470.00 | 88.60 | 5,316.00 |
| 742A | PRECAST CONCRETE MANHOLE (1 WEIR INLET) | EA | 1 | \$ 3,565.00 | \$ 3,565.00 | 3,400.00 | 3,400.00 | 3,780.00 | 3,780.00 |
| 761 | RIP RAP, CLASS 2 | TON | 1,200 | \$ 73.50 | \$ 88,200.00 | 68.00 | 81,600.00 | 95.00 | 114,000.00 |
| 761 | ROCK RIP RAP, CLASS 3 | TON | 1,450 | \$ 73.50 | \$ 106,575.00 | 69.10 | 100,195.00 | 105.00 | 152,250.00 |
| 795 | GEOTEXTILE (8 OZ NONWOVEN FILTER FABRIC) | SY | 2,000 | \$ 2.00 | \$ 4,000.00 | 2.10 | 4,200.00 | 6.50 | 13,000.00 |
| 1001 | EROSION CONTROL BLANKET (COIR MAT 40) | SY | 3,200 | \$ 2.50 | \$ 8,000.00 | 2.00 | 6,400.00 | 6.00 | 19,200.00 |
| 1002 | PIPE AND HEADWALL REMOVAL (8 LF OF 24" RCP, ONE 24" HEADWALL, 24 LF 58"X36" RCAP, TWO HEADWALLS) | LS | 1 | | \$ 883.00 | | 1,000.00 | | 4,512.00 |
| 1003 | CONSTRUCTION ENTRANCE REPAIR | LS | 1 | | \$ 29,957.00 | | 25,500.00 | | 25,000.00 |
| TOTAL AMOUNT | | | | | \$ 300,568.00 | | \$ 317,215.00 | | \$ 410,058.00 |

We hereby certify this to be a true and correct tabulation on the above named project.



Scott A. Hutchinson, P.E.
Project Manager
Hutchinson, Moore & Rauch, LLC

Handwritten signature and date: 8/24/15